
Foster/Glocester Regional  

Building Committee 
 

 

MINUTES ~ December 11, 2007 
Ponaganset Middle School-Room 150 
 
 
1.  Call to Order 

Mr. Gregory Laramie, Chair of the Foster Glocester Regional Building Committee, 
called the meeting of the Foster Glocester Regional Building Committee to order at 6:18 PM 
in the Ponaganset Middle School, Room 150. 

 
2.  Roll Call 

Mrs. Kecia Pierce called the roll.  In attendance were Mr. Gregory Laramie of 
Glocester, Mr. Warren Ducharme of Foster, Mr. Raymond Fogarty of Glocester, Mrs. Kelly 
Hunter of Glocester, Mr. George Jacques of Glocester and Mr. Bill Abt of Foster.  Mr. 
Dennis Chretien joined the meeting at 6:30.  Mrs. Julie Capobianco of Foster was absent as 
she was out of town for work.   

 
3.  Executive Session   

Mrs. Hunter moved and Mr. Jacques seconded to convene to Executive Session in 
accordance with RI General Laws 42-46-5(a) (2) Litigation.  So voted, 6-0.  Mr. Laramie 
asked Attorney Gregory Piccirilli to stay for the executive session.   

 
4.  Reconvene to Open Session 
 Mr. Laramie reconvened the meeting to open session at 6:57 PM. 
 Mrs. Hunter moved and Mr. Chretien seconded to seal the minutes of the executive 
session.  So voted, 7-0.  
 Mr. Laramie reported that the committee met and the meeting was called to order at 
6:15PM then the committee voted to convene into executive session under RI General Law 
42-46-5 (a) (2) Litigation to discuss legal matters.  Mr. Laramie reported that a restraining 
order was granted by Judge Vogel of the RI Superior Court.  Mr. Laramie read from the 
order and decree that Mr. Laramie be reinstated as the Chairman of the Building Committee 
and that the plaintiffs, four of the Town Council members be restrained from removing or 
replacing Mr. Laramie and the matter will be placed on the agenda for Monday, December 
17th.  The restraining ordered was entered on November 30th.  
 Mr. Laramie reported that no votes were taken during executive session and after the 
meeting was reconvened to open session as audience members were entering the meeting a 
vote was taken to seal the minutes of the executive session.   
 Mr. Laramie reported that the accountant, Mr. Brendan Larkin was not yet at the 
meeting to discuss the Financial Report agenda item.  Mr. Chretien moved and Mr. 
Ducharme seconded to move onto the next agenda item, the high school project update.  So 
voted, 7-0. 
 
 
 



5.  High School Project Update 
 Mr. Tim Alix reported on the status of permits stating that he spoke with Mr. Larry 
Desormier who said that we should get the foundation permit for the Biomass building by 
the end of the week.  The full permit is ongoing pending the final review from EDS on the 
fire code.  Mr. Alex Ziemba reported that EDS asked questions to which they have 
responded and he met with EDS last week to review the questions.  Mr. Ziemba reported 
that he will meet with EDS again tomorrow to review more questions at which time he will 
get an idea of when the review will be complete.  When questioned it was determined that 
the questions from EDS were received on 11/12/07.  Mr. Fogarty asked Mr. Ziemba for 
something in writing to explain the one month delay in the fire code review and explained 
that we have a schedule which needs to be met and questioned whether the team is doing 
everything we can to stick to the schedule.  Mr. Fogarty explained that there will be 
additional costs to the taxpayers if the project is not on schedule.     
 Mr. Laramie reported that the foundation permit for the construction of the high 
school has been issued but the Biomass building is not included.  Mr. Alix reported that the 
foundation permit for the Biomass building should be received by the end of the week.  Mr. 
Alix informed the committee that he offered to have the engineers and others familiar with 
the Biomass meet with Mr. Desormier to explain the project.  A meeting has been set for 
Monday at which Mr. Alix, Mr. Ziemba Mr. Steve Manwell from ConEd, the engineers from 
Maguire and Mr. Desormier and his consultants will be present.  Mr. Alix noted that they 
also invited the state boiler inspector but are unsure whether he will attend.  Mr. Laramie 
reported that the purpose of Monday’s meeting is to answer any questions Mr. Desormier 
has regarding the mechanical systems.  Mr. Laramie asked that minutes be kept from 
Monday’s meeting and that Mr. Alix report back to the committee on that meeting.   
 Mr. Laramie questioned the status of the middle school Biomass permit and was told 
that Mr. Desormier is reviewing the high school and has not gotten to the middle school yet. 
Mr. Grzyb reported that the middle school Biomass permit has been applied for.   
 Mr. Laramie asked Mr. Alix to provide daily updates to him about the status of all 
permits.  Mr. Alix responded that he will do that and also explained that he is keeping a log 
of when he goes to the building official’s office and what is discussed.   
 Mr. Grzyb reported that demolition has begun and they are at a point where the 
electrical subs can’t work without a permit.  The electricians are putting in some conduit but 
need the permit to continue.   
 Mrs. Lorraine O’Connors informed the committee that at last Thursday’s Town 
Council meeting, Mr. Desormier indicated that he was not up to speed on the Biomass and it 
could take him two months to review.  Mrs. Anne Ejnes reported that Mr. Desormier 
suggested that he would need a consultant, Mr. Jim Giarrusso to assist with the Biomass 
review.  The issue of whether Mr. Giarrusso was certified or not was discussed but no one is 
sure.  Mrs. Hunter stated that she feels that having Mr. Giarrusso as a consultant would be a 
conflict of interest as Mr. Giarrusso has publicly spoken out against the project in the past.  
Mrs. Ejnes reported that the Town Council did not discuss this issue further as it was not an 
agenda item but will vote on it next month.   
 Mr. Abt questioned whether the owner’s rep and design team have taken the 
necessary steps for the building permit.  Mr. Ducharme explained that Aharonian & 
Associates, Maguire Group and ConEdison Solutions need to submit their certifications and 
send applications for MEP’s for the Biomass and a separate set for the foundation only.  If it 
is done this way then they are required to issue the foundation permit.  Mr. Ducharme then 
explained that the State boiler inspector will be responsible for the boiler permit.   



 Mr. Fogarty asked that Mr. Alix’s daily reports on the status of the permits be sent to 
all the committee members.   
 Mr. Alix reported that Advance Networking has been working on the design for the 
clock/data system and the next meeting is scheduled for December 18th at which point they 
are hoping to have a sketch of the design.  Mr. Ziemba reported that they have been meeting 
with the school to review their IT requirements.  Mr. Alix reported that the design will 
impact the North building as the original designs did not indicate the removal of the existing 
system and wiring.  There will be a change proposal for the removal of existing networking 
cable.   
 Mrs. Hunter questioned whether not having an IT director has impacted this portion 
of the project.  Mr. Chretien responded that it would have been easier to have a full time IT 
director though the consultant has been helpful.  Mr. Laramie reported that from the 
building committee’s point of view not having a full time IT director has been a detriment.  
 Mr. Alix reported that there are other areas for additional cost potential such as some 
piping may need to be replaced and there are some issues with valves and those types of 
things.  Also there are potential cost increases with ADA access to the track from the back 
of the high school.  Mr. Fogarty questioned why the area behind the building has not been 
addresses yet as it was discussed several months ago at a meeting.  Mr. Ziemba reported that 
he thought the proposals had already been submitted for this issue and he will look into the 
status of the proposals. 
 Mr. Alix reported that they have contacted three firms for material testing and that 
the prices have gone up since the middle school project but not significantly.  Briggs was the 
testing service used for the middle school and is the low bidder for the high school.  The 
approval for this will be on next month’s agenda. 
 Mr. Grzyb reported on site activities as follows: they are preparing the first phase of 
the driveway, removing ledge rock and bringing it down to sub-grade to bring in gravel for 
the binder prior to the first of the year, the driveway and ring road will be finished in the 
spring or over the summer; they have begun moving the existing septic tank and leach field 
in preparation for the footings for the gymnasium, the footings will be poured by the end of 
next week; Mr. Grzyb has been in contact with National Grid and Verizon regarding the 
utility relocation to be done over the Christmas break, the pole went in today and the utility 
companies are doing the prep work on wiring the pole to reduce the amount of time of the 
power outage over the break;  Mr. Gryzyb reported that some money will be coming back to 
the project for the pole relocation at the middle school; Mr. Alix is working with Mr. 
McGovern on the schedule for the power outage over the vacation week, the power should 
be out only on the 26th but the 27th and 28th are being kept open as additional days if 
necessary.  Regarding the interior Mr. Grzyb reported that the demolition is ongoing, there is 
some remaining abatement to be done over the locker room ceilings which should be done 
next week; the underslab trenching has been laid out for the new piping and Mr. Grzyb is 
working on getting the mason in to rework the doorway openings that need to be widened.  
Mr. Grzyb reported that he has been working on the GMP the last couple of days.   
 Mr. Fogarty informed the committee that there was an article in the Woonsocket 
Call yesterday regarding a project there that was the same size as Ponaganset and they started 
at the same time as this project but they are still in the planning phase and already 50% over 
budget.  Mr. Fogarty stated that this project was good thanks to HV Collins and Aharonian 
& Associates for their work on the 15 month project.   
 
 



6.  Middle School Report 
Mr. Mark Humphrys provided the committee with an update report on the middle 

school including information on the punch list, window treatment package, FF&E, well 
design, acoustical treatments and construction of the biomass addition.  The full report is 
attached as reference 1 

The committee discussed the punch list in detail.  Mr. Laramie questioned whether 
the ConEd punch list will be part of the punch list items to be completed over Christmas 
vacation.  Mr. Grzyb responded that some of it will be but not everything will get done over 
the break, they will focus on the architectural trades over the Christmas vacation and some 
work will be scheduled for the February break as well.  Mr. Laramie asked for a full punch 
list including dates when items would be completed.  Mr. Grzyb reported that the subs have 
been notified of the work to be done and that retainers will not be released unless the work 
gets done over Christmas break.   Mr. McGovern asked for a list of what work will be done 
and when as he and his staff also have work to do over the vacation.  Mr. Grzyb agreed to 
meet with Mr. McGovern to discuss a plan.  

Mr. Laramie reported that the committee was late in getting the August payment to 
H.V. Collins and asked Mr. Grzyb if this has had any impact on getting the subs to do their 
work.  Mr. Grzby responded that this had some impact but there are also change orders that 
need to be signed, getting the paperwork to the subs will get them going.   Mr. Laramie 
reported that he and Mr. Abt signed the change orders tonight.   

Mr. Laramie reminded everyone that the payment process agreed upon at the first 
building committee meeting was that the committee approves a lump sum and two officers 
need to approve the payment then the building committee treasurer cuts the check.  For the 
high school this process has been amended to include a review by the owners rep first.  Mr. 
Laramie explained that the payment process broke down when the Mr. Steve Winsor left.   
Mr. Laramie has not been able to track what has or hasn’t been paid so HV Collins did not 
receive the payment.   
 Mr. Chretien noted that at the school committee meeting last week in the library, the 
library became cold and the air conditioning came on while the lobby was noticeably 
warmer.  Mr. McGovern responded that this is part of the balancing and they are working on 
fixing it.   
 Mr. Manwell from ConEd distributed his punch list and reviewed some areas of 
concern.  He reported that some items have been completed and moved to the bottom of 
the list however, there is some design work that needs to be done by Maguire then Maguire 
needs to issue statements to the contractor to do the work.  Mr. Manwell explained that the 
delay in testing and balancing work affects things also as they need reports so they can do 
the commissioning review.  Mr. Grzyb reported that he is working to get everyone together 
to get these issues resolved.  Mr. Laramie reported that HV Collins and Con Ed need to 
work together to clear up certain items as to who is going to do what and what has and 
hasn’t been done.  Mr. Manwell reported that they need Maguire to do another inspection 
but Maguire is requesting payment for additional services for the number of times they need 
to come out.  Mr. Laramie noted that he will ask Mr. John Aharonian to speak with Maguire 
about it.   
 Mr. Grzyb reported that the window treatment installation should be complete by 
next week. 
 Regarding the locks mentioned in the FF&E section of the update, Mr. Laramie said 
that was another invoice that was not paid on time.   



 Mr. Laramie asked Mr. Humphrys to keep Mr. McGovern informed when the FF&E 
is to be delivered.    
 Mr. Fogarty asked that the committee be informed of the well design approval status.   
 Mr. Humphrys reported that it appears that the extension from the DOH will be 
approved.    
 The cost for the proposed acoustical treatments came in much higher than budget.  
Mr. Abt reported that there was $21K in the budget and the proposal was for $88K.  There 
was some discussion as to whether the gymnasium treatments were included in the budget.  
Mr. Laramie stated that the committee has previously taken action on a dollar amount for 
the acoustical treatments, he will look to find that information then the committee will need 
to discuss the current quote.   
 Mrs. Hunter questioned the status of the air conditioning unit requested for one 
teacher, Mr. Grzyb reported that the unit was wired yesterday and should be working now.   
 Mr. Jacques questioned the status of the floor plates for the volleyball court, Mr. 
Grzyb responded that they will be done over Christmas break.  Mr. Jacques questioned the 
window glazing that was done in the gymnasium stating that the sun is causing a major 
problem.  Mr Humphrys reported that the material used is 75% light blocking material on 
the East and West sides.  Mr. Humphrys will look into the situation and other options such 
as using an opaque film as suggested by Mr. Abt.  In response to Mr. Jacques question 
regarding the status of the shot clock, Mr. Grzyb reported that he received a quote of a little 
more than $4,000 which is higher than the quote obtained by Mr. Jacques.  Mr. Grzyb and 
Mr. Jacques will work on resolving this discrepancy.   

Mr. Fogarty asked Mr. McGovern about the status of the equipment purchase 
previously approved.  Mr. McGovern reported that he has the snow blowers and gym 
carpets and is working on getting the other equipment. 
 Mr. Grzyb responded to Mr. Fogarty’s question regarding the outside lights stating 
that a proposal was submitted for pricing for the lights.  Mr. Abt and Mr. Laramie reported 
that they have not seen a proposal for this but will work with Mr. Grzyb to get the proposal.  
Mr. Fogarty questioned the status of the AV system for the auditeria.  Mr. McGovern 
reported that for a recent choral concert they used the basic system from the high school 
which works fine in the high school but did not work for the concert at the middle school, 
acoustical treatments are needed before equipment can be purchased.  Mr. Fogarty 
questioned whether there have been any complaints about the continual hum from the septic 
system to which Mr. Laramie replied that there were none.  Mr. Fogarty asked why the chain 
link fence is still up, Mr. Grzyb reported that they are waiting for the right equipment to 
remove it.  Mr. Fogarty noted that the square footage of the new school is 132Ksq ft 
compared to 68Ksq ft for the old building however the maintenance staff is the same.  Mr. 
Fogarty noted a concern with cleanliness of the building as there is not enough custodial 
staff and suggested that before the next school year the budget needs to be increased for 
this. 
 Mr. Laramie provided the committee with a copy of a letter received from DEM 
regarding the wetlands as well as his response to the letter.  The letter and response are 
attached as reference 2.  Mr. Laramie summarized the letter saying that the number of trees 
along the waterline need to be increased as the area cleared was wider than approved.  Mr. 
Grzyb reported that the cost for the additional planting could potentially be back charged to 
Cardi Corp as they over cleared the area.  Mr. Fogarty moved and Mrs. Hunter seconded to 
endorse the Chairman’s response as stated in his letter to DEM.  So voted, 7-0. 



 Mr. McGovern reported that they haven’t done anything with the compactor yet 
because they are waiting for the biomass building however they could move the compactor 
over to the loading dock.  Mr. Laramie was concerned with how this would look and what  
additional expense would be incurred.  Mr. McGovern reported that the compactor would 
be less expensive off the loading dock.  Mr. Laramie asked to see a drawing and the cost 
associated with it before making a decision Mr. Humphrys will work on this.  Mr. Fogarty 
noted that the committee could look into grants from Resource Recovery for this.   
 
7.  Financial Report  
 Mr. Laramie introduced and welcomed Mr. Brendan Larkin from Sansiveri, Kimball and 
McNamee.  Mr. Larkin explained that he has been working with the business manager to get 
a process going where invoices come to her then she forwards them to him. Mr. Larkin will 
get the invoices approved and paid in a timely manner then include the information in the 
check register.  Mr. Larkin has been working on updating the check register.  Regarding the 
budgetary aspect, Mr. Larkin reported that it is in the initial stages, he has been working with 
Mr. Laramie and Mr. Abt to see what was spent, what category things belong in and how 
they were budgeted.  At some point in the future Mr. Larkin will have a report showing 
actual versus budget and amounts broken out between the middle school, high school and 
ESCO projects.  Mr. Larkin reported that he has also set up a log which has the various 
points of approval for invoices so that Mr. Laramie can call and find where payments are at 
any time.  Mr. Larkin has also been updating and reconciling back to the bank statements.   
 Mr. Laramie reported that the financial report through 12/4/07 shows net expense of 
$27.5M, a checking account balance of $455K and an investment balance of $7.6M.  Mr. 
Laramie asked that in the future Mr. Larkin report the check register as of the 1st of the 
month to keep consistent.  Mr. Fogarty moved and Mrs. Hunter seconded acceptance of the 
building committee transfers and deposits report as presented.  So voted, 7-0. 
 
8. Other 

Mr. Chretien requested a website for pictures of what is happening at the high school 
and a summary of what is going on.  The committee agreed that Mr. Alix will work on doing 
this.    

Mr. Jacques asked and the committee agreed that the next meeting of the building 
committee be changed from Tuesday January 8th to Monday January 7th.   

 
9.  Approval of Minutes 

Mr. Ducharme moved and Mrs. Hunter seconded that the minutes of the November 
13, 2007 regular meeting be accepted as presented.  So voted, 5-0-2 with Mr. Chretien and 
Mr. Abt abstaining. 

Mr. Fogarty moved and Mr. Jacques seconded that the minutes of the November 13, 
2007 executive session be accepted as presented.  So voted, 5-0-2 with Mr. Chretien and Mr. 
Abt abstaining.  

Mrs. Pierce noted that the agenda for the November 13, 2007 meeting incorrectly 
listed the approval of the minutes from the October 23, 2007, however the minutes 
approved were from the October 30th 2007 meeting.  There was no building committee 
meeting on October 23rd.  Mr. Fogarty moved and Mrs. Hunter seconded this correction.  
So voted, 5-0-2 with Mr. Chretien and Mr. Abt abstaining.   
 
 



10.  Adjournment 
 Mrs. Hunter moved and Mr. Ducharme seconded that the meeting be adjourned at 
9:25 PM.  So voted, 7-0. 
 
 
 
Prepared by: Kecia Pierce, Building Committee Clerk 
Approved by: Foster Glocester Building Committee, January 7, 2008 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
REFERENCE 1 
 

 
AHARONIAN & ASSOCIATES INC. - ARCHITECTS 

310 George Washington Highway  -  Suite 100  -  Smithfield, Rhode Island   02917           T  401-232-5010      F  401-232-5080 

 

 

BUILDING COMMITTEE UPDATE 
REPORT DATE: 12/11/07 

PONAGANSET MIDDLE SCHOOL 
Glocester, RI 
Aharonian Job No.  0551.01 

 
� Punch List 

The Punch List re-inspection work is complete. Remedial work is scheduled to be performed by 
HVC over Christmas vacation. The building exterior will be re-inspected once that work has been 
addressed by HVC. 
 

� Window Treatment Package 

Installation of the window treatments began yesterday (12/10/07), starting at the South side of the Academic 

wing. 

 

� FF & E 

Locks for the 2-drawer file cabinets will be installed by Virco as soon the lock bars are rec’d by their 
locksmith. We are awaiting an update from Virco on this timeframe. 
 

� Well Design 

The revised Water System Design has been completed by Maguire and was submitted to DOH on 11/30/07 

for approval. An 8,000 gal tank size, based on actual water usage at the Middle School and historical water 

usage data from the old school, was included in the design. Maguire is in the process of setting up a meeting 

w/ DOH to review the design package. Maguire is also submitting a letter to DOH requesting a time 

extension for completion of the Consent Agreement work. The dates outlined in this request are being 

coordinated w/ HVC and AA. Some of the work will start this Spring, prior to the end of the school year, and 

the remainder of the work, such as relocation of the existing water pumps and final tie-ins, will be performed 

when school is out of session.  

 
� Acoustical Treatments 

HVC has priced the various components of the proposed treatments and has submitted the 
breakdown to the Building Committee for selection. 

 
� Construction of Biomass Addition 

The construction of the Biomass Building has not yet begun. HVC is still waiting for the Building 
Permit to be issued by the Town. 

 
End of Report 

 

 

 

 



REFERENCE  2 

 

RHODE ISLAND 

DEPARTMENT OF ENVIRONMENTAL MANAGEMENT 

235 Promenade Street, Providence, RI 02908-5767 TDD 401-222-4462 

November 29,2007 -                                             "'   Received 

Business 

Office 

Foster Glocester Regional School District 
Attn: Gregory J. Laramie, Building Committee Chair Ltl 0 

1145 Putnam Pike 
Chepachet, RI 02814 

Re:         Application No. 05-0578 in reference to the location below: 

Approximately 400 feet west of Chopmist Hill Road (Rte 102), Utility 
poles No. 33 to 43, approximately 550 feet north-northwest of the 
intersection of Chopmist Hill Road and Rustic Hill Road, Assessor's Plat 
12, Lot 32, Glocester, RI 

Dear Mr. Laramie : 

The Department of Environmental Management's ("DEM") Freshwater Wetlands 
Program ("Program") recently conducted an inspection of the above referenced site 
on November 13, 2007. This inspection revealed that additional work is needed to 
comply with the terms and conditions of the permit issued by this Program on 
April 24, 2006 for Application No. 05-0578 (copy of letter enclosed). 

Since all disturbed soils have been stabilized within the jurisdictional wetlands 
along the waterline corridor, please immediately remove the line of erosion control 
silt fencing from the waterline corridor pursuant to Condition No. 11. This 
includes along the intermittent stream channel, which is currently blocked by the 
silt fence. 

In addition, you have not completed the required plantings within jurisdictional 
wetlands along the waterline corridor as approved under the permit. The approved 
planting plan consists of restoring the entire swamp, 50-foot perimeter wetlands, 
and 100-foot riverbank wetlands on either side of the intermittent stream channel 
with " Plant Mix A". Plant Mix A consists of red maple (Acer mbrwri) 15-feet on 

 

 



center and 6-feet in height, highbush blueberry (Vaccinium coryumbosum) 10-feet 
on center and 2 to 3-feet in height, and sweet pepperbush (Clethra alnifolid) 10 feet 
on center and 2 to 3-feet in height. You are advised that site inspection revealed 
that the waterline corridor was cleared much wider than approved (30-40 feet as 
opposed to the 10 feet approved), and that only portions of the required plantings 
have been installed, mostly east of the intermittent stream channel. This will mean 
that you will have to plant more trees and shrubs than illustrated on the approved 
site plans. You are obligated by your permit, and this letter, to install the 
remaining plantings throughout the entire cleared swamp, 50-foot perimeter 
wetlands, and 100-foot riverbank wetlands at the start of the next growing season, 
in the spring of 2008. 

Please also note that all plantings along the restored jurisdictional wetlands must 
be allowed to develop naturally without being subject to mowing or manicuring. 
The wetlands crossing within the waterline corridor is a temporary disturbance 
only and must be allowed to revert to a natural state. 

 

Application No. 05-0578 -2- 

Within ten (10) days of receipt of this letter, please notify this office in writing of your intent to 
comply with the requirements of this letter. Failure to notify this office of your intent to comply or 
failure to satisfy the requirements of this letter within a timely and appropriate manner could subject 
you to more severe enforcement action as allowed by RIGL and/or the Rules. 

Please also notify this Office in writing upon completion of the requirements stated in this letter. 

You may contact Shawna Holdredge of this Office should you have any questions regarding this 
letter (telephone: (401) 222-6820, ext. 7427). 

 

Sincerely 

 
Charles A. Herbert, Permitting Supervisor _ _ _ _ _ _ _  ___ __ __     _ „.___. 
Freshwater Wetlands Program Office of Water 
Resources CAH/SBH/sbh 

w/enclosure 

xc: Russell J. Chateauneuf, Chief of Groundwater & Wetlands Protection 
Laurence Desormier, Glocester Building Official 

 



  

Charles A. Herbert, Permitting Supervisor 
Freshwater Wetlands Program 
Office of Water Resources 
Rhode Island Department of Environmental Management 
235 Promenade Street 
Providence, RI 02908-5767 

RE:      Application 05-0578 
Foster Qlocester Regional Schools 
Ponaganset Middle School, 7 Rustic Hill Road, Glocester 

Dear Mr. Herbert: 

The Foster Glocester Regional Building Committee intends to comply with the 

requirements of your letter of November 29, 2007. 

Copies of that communication have been forwarded to both the construction manager 

and design team, and they have been directed to satisfy the requirements outlined therein. We 

have also made sure that the Buildings and Grounds staff is aware of the areas that are to be 

restored to a natural state. 

I will take this opportunity to note that we are well aware of the clearing width along the 

waterline corridor, and that the plantings associated with the wetlands restoration (as well as the 

rest of the site) have not yet been completed. Part of the reason for this was one potential 

remedy to the Department of Health's concern about well water production and potable water 

storage out at the well source. However our engineers now indicate that the work already 

completed to cross under the stream as described in the original application to your office is 

satisfactory, and no further disturbance of the wetlands is required. Full restoration can therefore 

take place at the start of the next planting season. 

 

Sgory Laram? Chairman, Building Committee 

cc: H. V. Collins 
Aharonian & Associates 

J. McGovern, Director of Buildings and Grounds 
 

 

 

Foster/' Glocester Regional 

\juilding Committee 

December 10, 2007 

  

ncerdy yours, 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


